
Charlestown Naval Auxiliary Landing Field  
Project 09 – Projected Field Work  

8 December 2025 – 19 December 2025 
 

 
• Monday (8 December 2025) to Friday (12 December 2025) 

o Monday: Develop the USGS well CHW-18 in Water Supply Well Area (WSWA) 
o Continue monitoring well installation activities at Ninigret Wildlife Refuge 

Landfill (NWRL) 
o Relocate timber mats within NWRL to access monitoring well location work areas 
o Conduct well development activities for locations in Charlestown Landfill (CTL), 

WSWA, and Eastern Area Landfill (EAL) 
o Conduct surface water and pore water sampling at tidal and freshwater wetland 

locations in EAL and CTL 
• Monday (15 December 2025) to Friday (19 December 2025) 

o Continue monitoring well installation activities at NWRL and off-site locations 
o Continue monitoring well development/rehabilitation activities in WSWA, EAL 
o Continue surface water and pore water sampling at tidal and freshwater wetland 

locations at background locations, NWRL, and BPA 
o Remove timber mat roads from all project sites 
o Tuesday and Wednesday: liquid investigative derived waste disposal pickup 
 

 
 
 

 


